
September 17, 2018 

Ms. Diane Salkie 

de maximis, inc. 
186 Center Street 

Suite 290 
Clinton, NJ 08809 

(908) 735-9315 
(908) 735-2132 FAX 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

VIA ELECTRONIC & US MAIL 

Re: Monthly Progress Report No. 136 - August 2018 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/Feasibility Study 
(RI/FS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Salkie: 

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on 
the behalf of the RI/FS Agreement Settling Parties (Cooperative Parties Group or CPG) pursuant 
to the Administrative Settlement Agreement and Order on Consent (Settlement Agreement or 
AOC). The Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. The CPG has revised this Progress Report to address the Region's 
direction in its September 1, 2015 letter about Section (d). 

(a) Actions which have been taken to comply with this Settlement Agreement during the 
previous month. 

Meetings/Conference Calls 

• On August 1, EPA Region 2 (Region 2) and CPG held a teleconference to review Region 
2's modeling-related comments on Sections 6, 7, 10 and appendices to the Draft 17-mile 
Remedial Investigation (RI) Report. 

• On August 9, Region 2 and CPG held a teleconference to discuss status of Chemical Fate 
and Transport (CFT) Model calibration. 

• On August 16, Region 2 and CPG held a teleconference to discuss Region 2's comments 
on the Region's comments on Revision 2 _of the Draft Baseline Ecological Risk 
Assessment (BERA). 

• On August 30, Region 2 and CPG held a teleconference to discuss Region 2's August 20, 
2018 comments on the Bioaccumulation Model calibration issues. 

• On August 30, Region 2 and CPG held a teleconference to discuss plan to transmit 
updated code/inputs/outputs and review updated water column mass balance results. 

Allentown, PA • Clinton, NJ • Greensboro, GA • Knoxville, TN · San Diego, CA 
Sarasota, FL • Houston, TX • Windsor, CT • Waltham, MA 

ft ---­t. JP APER 



:sz 
de maximis 

Ms. D. Salkie 
LPRSA RIIFS - Progress Report No. 136 - August 2018 
September 17, 2018 
Page2 of4 

Correspondence 

• On August 2, CPG provided Region 2 a summary of CPG's understanding of the results 
of the August 1 teleconference call on modeling-related comments on the Draft 17-mile RI 
Report. 

• On August 2, CPG provided revised tables for the revised Draft 17-mile BERA to Region 
2 for review and discussion and provided a suggested delivery date of Sept 30 for the 
revised Draft 17-mile BERA. 

• On August 7, Region 2 and CPG exchanged emails regarding scheduling a teleconference 
to discuss the revised tables for the revised Draft 17-mile BERA. 

• On August 7, Region 2 provided CPG approval of the revised Bioaccumulation Tissue 
Data Report submitted January 22, 2016. 

• On August 7, CPG provided CFT Model discussion topics to Region 2 for the August 9 
teleconference. 

• On August 9, CPG provided presentation material from the August 9 CFT Model 
teleconference to Region 2. 

• On August 10, Region 2 and CPG exchanged email regarding limitation for use of the 
Lower 8-mile FFS Model partioning coefficient for mercury. 

• On August 14, CPG provided a memorandum to Region 2 on the use of modeling in the 
Upper 9-Mile Interim Action (IA) Feasibility Study (FS). 

• On August 15, CPG delivered the July Monthly Progress Report to Region 2. 
• On August 17, CPG posted the Newark Bay Study Area (NBSA) Hydrodynamic Sediment 

Transport (HST) Model Report to the EPA SharePoint site. 
• On August 20, Region 2 requested to schedule a teleconference with CPG to discuss 

Bioaccumulation Model items and a schedule for delivery of the revised Executive 
Summary and Summary and Findings sections of the revised Draft 17-mile RI Report. 

• On August 21, CPG suggested August 30 to Region 2 as a potential date for a 
teleconference to discuss Bioaccumulation Model items and indicated September 28, 
2018 as the delivery date for the revised Draft Executive Summary and 
Summary/Conclusions sections of the revised Draft 17-mile RI Report. 

• On August 27, CPG provided justification for the mercury partioning value used in the CFT 
Model to Region 2. 

• On August 28, CPG requested clarification from Region 2 to address comments 136 and 
147 on the revised Draft 17-mile BERA. 

• On August 29, Region 2 confirmed September 6, 2018 for a teleconference with CPG 
regarding the planned bathymetry survey requested by Region 2. 

• On August 30, Region 2 withdrew comments 136 and 147 on the revised Draft 17-mile 
BERA. 

• On August 31, CPG provided CFT Model long-term water column mass balance results 
to Region 2. 
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Work 

• CPG continued work to address Region 2's comments on the revised Draft 17-mile RI 
Report and Model Appendices. 

• CPG continued work to address Region 2's comments on Revision 2 of the Draft 17-mile 
BERA. 

• CPG continued work on calibration of the revised LPR/Newark Bay CFT Model. 
• CPG continued work on revision and calibration of the LPR Bioaccumulation Model. 
• CPG continued work on revision of Newark Bay Model documentation. 

(b) Results of Sampling and Tests 

• None. 

(c) Work planned for the next two months with schedules relating to the overall project 
schedule for RI/FS completion 

• CPG will continue work on the revised Draft 17-mile RI Report and Model Appendices in 
response to Region 2 comments. Appendix P (Bioaccumulation Modeling) has been 
partially revised, but additional work on calibration issues is required to complete the 
revision. 

• CPG will continue work on Revision 2. of the Draft 17-mile BERA in response to Region 2 
comments. 

• CPG will continue calibration of the revised LPR/Newark Bay CFT Model and continue to 
work with HOR to complete the calibration. 

• CPG will continue revising and calibrating the LPR Bioaccumulation Model pursuant to 
Region 2 comments. 

• CPG will continue work on Newark Bay Model documentation. 
• CPG will continue discussions with Region 2 regarding comments on the Upper 9-mile 

Interim Action. 

(d) Problems encountered and anticipated problems, actual or anticipated delays, and 
solutions developed and implemented to address actual or anticipated problems or 
delays. 

• Feasibility Study (FS) - Region 2, NJDEP and the CPG are currently discussing the 
refocus of the FS to an upper 9 miles Interim Action 

• Other Documents - Region 2 and CPG are working on finalizing the outstanding 
documents. 
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If you have any questions, please contact Rob Law or me at (908) 735-9315. 

Very truly yours, 

de maximis, inc. 

UA/4 
Willard Potter 
CPG Project Coordinator 

cc: Frances Zizila, EPA Region 2 Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USACE 
Clay Stern, USFWS 
Reyhan Mehran, NOAA 
Jay Nickerson, NJDEP 
Beth Franklin, USACE 
Laura Kelmar, AECOM 
David Marabello, COM-Smith 
Scott Kirchner, COM-Smith 
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